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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION/SITUATION REPORT 

Kalamazoo River/Enbridge Spill - Removal POLREP-SITREP 

 

 

 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

Region V 

 

Subject:  SITREP # 64 

Kalamazoo River/Enbridge Spill 

Z5JS 

Marshall, MI  

Latitude: 42.2395273 Longitude: -84.9662018  

Arrival of Dredge Three 
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 To:   Lt. Paul Baker, Kalamazoo County Sheriff’s Office 

James Rutherford, Calhoun County Public Health Department 

Durk Dunham, Calhoun County Emergency Management 

Brian Whitsett, Michigan State Police, Emergency Mgt. 

Greg Danneffel, MDNRE 

Mike McKenzie, City of Battle Creek 

Leon Zupan, Enbridge 

Susan Hedman, U.S. EPA Regional Administrator 

Rebecca Humphries, MDNRE 

 

From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 

Jeff Kimble, U.S. EPA Deputy Incident Commander 

Mark Durno, U.S. EPA Deputy Incident Commander 

 Date:  10/011/2010 

 Reporting Period: 0700 hours 10/09/2010 to 0700 hours 10/11/2010   

1 Introduction  

1.1 Background 

1.1.1 Site History 

Background Information 

Site Number:  Z5JS   Contract Number:   

D.O. Number:     Action Memo Date:   

Response Authority:  OPA   Response Type:  Emergency  

Response Lead:  PRP   Incident Category:  Removal Action  

NPL Status:  Non-NPL   Operable Unit:  

Mobilization Date:  7/26/2010   Start Date:  7/26/2010  

Demob Date:     Completion Date:   

CERCLIS ID:     RCRIS ID:  

ERNS No.:     State Notification:  

FPN#:  E10527   Reimbursable Account 

1.1.2 Preliminary Site Inspection and Response Activities 

See SITREP #51 for a comprehensive description of preliminary operations. 

1.2 Incident Objective and Command Emphasis 

The following incident objectives and command emphasis are taken from the IAP for the 

Operational Period October 08, 2010, at 0700 to October 12, 2010, at 0700. 

Incident Objectives 

1. Ensure health and safety of the public and response and recovery personnel. 
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2. Ensure effective transition of regulatory oversight of the oil impacted areas from EPA to 

MDNRE jurisdiction as appropriate. 

3. Maintain the isolation of the Kalamazoo River from up-gradient source area. 

4. Contain and recover oil and contaminated vegetation in Talmadge Creek and Kalamazoo 

River. 

5. Maintain effective unified communications with cooperating and assisting agencies and 

the public. 

6. Perform remediation and restoration of all affected public and private areas of river and 

river systems. 

7. Provide protection of environmentally and culturally sensitive areas including wildlife 

and historic properties.   

8. Protect threatened and endangered species and continue to recover and rehabilitate 

injured wildlife.   

9. Continue to collect, coordinate, manage, and communicate environmental and public 

health data including maintenance of Joint Information Center function. 

Command Emphasis 

1. Maintain systematic and adequate DECON/demobilization of project resources. 

2. Continue recovery of submerged oil and sediment in the Kalamazoo River with 

prioritization of the Ceresco Dam and Millpond areas.  

3. Complete necessary grade restoration and stabilization work along Talmadge Creek in 

accordance with the approved plans. 

4. Continue implementation of transition to long-term operation and maintenance of 

containment and submerged oil recovery. 

2 Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

This operational phase of the response consists of: 1) Talmadge Creek Restoration; 2) 

Submerged Oil Recovery; 3) Long Term operations and Maintenance (O&M); 4) Drinking and 

Groundwater Studies; and 5) Decontamination. 

2.1.2 Talmadge Creek Restoration 

 Continued mat road removal and maintenance of sorbent booms and coconut logs. 

 Restoration progress is outlined in Table 1 and is depicted in Figure 1 through Figure 5. 

Table 1 - Division A and B Restoration Progress, Sections 1-10 

Restoration Step Percent Complete 

1.  Prepped  100% 

2.  Cleared   100% 

3.  Backfilled   100% 

4.  Restored  96% 
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Figure 1 – Division A, Sections 1 and 2 (Location A4 to B2) 

 

Figure 2 - Division B, Sections 3 and 4 (Location B2 to B2.5) 
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Figure 3 - Division B, Sections 5 and 6 (Location B2.5 to B4) 

 

Figure 4 - Division B, Sections 7 and 8 (Locations B4 to B4.8) 
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Figure 5 - Division B, Section 9 and 10 (Locations B4.9 to B5) 

2.1.3 Submerged Oil Recovery 

 Submerged Oil Site at MP26.25 turned over to O&M for further consideration. 

 Ongoing aeration and shallow recovery operations are being conducted in the Ceresco Dam 

area, Mill Pond area, and in the Morrow Lake Delta. 

 Observed product flowing in and around MP4.5 in Talmadge Creek. Pump-around/creek 

diversion operations and excavation of oil saturated soil along the creek banks and in the 

creek bed have commenced. 

Submerged Oil Task Force (SOTF) 

 Conducted poling operations in Division D, Mill Pond, and Morrow Lake to delineate areas 

of submerged oil. 

 Conducted poling and collected sediment cores for analysis in Cells 1 through 3 at the south 

end of the Mill Pond area. 

 The SOTF progress is outlined in Table 2. 

Table 2 - Submerged Oil Task Force Progress 

Submerged Oil Recovery Process 
Percent 

Complete 

Cumulative Sections Completed 

10/10 10/9 

Assessment 100% 20 20 

Containment 100% 18 18 

Work Plan 100% 18 18 

Clean-up 57% 13 13 

Inspection/Sign-Off 52% 12 12 

Ceresco Dam Dredging Task Force 

 Continued noise, air, and turbidity monitoring. No exceedances of noise or turbidity action 

levels were reported.  

 1 exceedance of the benzene action level was reported at 1100 on October 10 in the vicinity 

of the dredging operations at Ceresco Dam. 
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 Delivery of Dredge Three to the staging area at C1. 

 The dredging progress is depicted in Figure 6. 

 

Figure 6 - Ceresco Dam Dredging Progress 

2.1.4 Long Term Operations and Maintenance (O&M) 

 EPA Inspected O&M locations and relayed observations and recommendations to the RP.  

 EPA observed an area burping submerged oil and tar balls approximately 300 feet upstream 

of the MP15.5L1 site along the RDB 

 Prepared and signed close out documentation for 8 O&M sites. 

 Conducted initial O&M Site Reconnaissance at Talmadge Creek. 

Table 3 – O&M Maintenance and Monitoring Areas 

O&M Process Percent Complete 
Cumulative Sections Completed 

10/10 10/09 

Active Site 100% 52 50 

Monitoring 79% 41 39 

Cleared 19% 10 11 

Signed Off 10% 5 5 
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Figure 7 - Division C O&M Areas 

 

 
Figure 8 - Division D O&M Areas 

 
Figure 9 - Division E O&M Areas 

2.1.5 Drinking and Groundwater Studies  

 Completed installation of 7 monitoring wells on October 9 and 3 monitoring wells on 

October 10. 

 Collected drilling water tank blank samples for VOC analysis. 

 Enbridge addressed issues with well installation and development. 

2.1.6 Decontamination 

 Equipment and boom that was Deconed during this operational period is outlined in Table 4. 

Table 4 - Equipment Decon Totals 

10/10 10/9

Frac Tanks 1 2

Vac Trucks-Tankers 1 1

Roll-Off Boxes 8 14

Yellow Iron - Light 0 0

Yellow Iron - Heavy 1 0

Marine Vessels 2 2

Vehicles 0 0

Daily Total 13 19

Boom (feet) 3,025 3,445  
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2.1.7 Additional Operations 

Air Ops 

 During this operational period, there were 2 overflights. 

 Air Ops observed and documented cleanup progress in all operational areas. 

 Air Ops continued to investigate areas of interest and report on hot spots, oil mobilization, 

O&M, and Decon. 

Monitoring Branch 

 Conducted real-time air monitoring near oil collection sites, excavation and dredging 

operations, the water treatment plant, the Ceresco Dam area, and in community areas. No 

readings in excess of background levels were reported.   

 Samples reported by Enbridge are provided in Table 5. 

Table 5 – Samples Collected By Enbridge 

Sample Type 
Number Collected 

10/10 10/09 

Tedlar Bag * 16 16 

Mini SUMMA * 10 10 

Surface Water 13 15 

Private Well Samples 8 7† 

Groundwater Samples 0 0 

Sediment Samples 2 4 

Soil Samples 0 0 

Sheen Samples 0 0 

Other 0 0 

 

 

*  As observed by the EPA 
† Estimated value. 

 Sampling and monitoring events conducted by EPA personnel during this operational period 

are reported in Table 6. 

Table 6 – Sampling and Monitoring Events by EPA as Reported in Scribe 

Sample Type 
Number Collected 

10/10 10/09 

Air Monitoring Results 62 36 

Tedlar Bags 0 0 

SUMMA canisters 0 0 

Sediment 0 0 

Surface Water 0 1 

2.1.8 Progress Metrics 

All progress metrics in Section 2.1.8 are as reported by Enbridge unless otherwise indicated.   
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Boom Report 

Table 7 - Boom Report 

 10/09 10/08 

Number of Locations 19 19 

Boom Deployed (feet) 118,389 120,949 

 

Table 8 - Soil and Debris Shipped Off Site 

Waste Stream* Cumulative
† 10/09 10/08 

Haz Soil (yd3) a 15,344 0 0 

Non Haz Soil (yd3)b  41,535 843 873 

Haz Debris (yd3) c 12,075 0 0 

Non Haz Household Debris (ton) 50 0 2 

Non Haz Impacted Debris (ton) c 1332 0 0 

*  Information for water (other than daily quantity shipped) is reported in other tables below. Quantity awaiting disposal is estimated. 

† Due to the auditing of waste manifests, cumulative quantities may not reconcile with previous reports. 

a.   Haz soil (benzene impacted) is being transported to Envirosafe (Oregon, OH). 

b.   Non Haz soil is being sent to Westside Recycling (Three Rivers, MI) and EQ/Republic (Marshall, MI). 

c.    Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are being sent to EQ facility 

(Michigan Disposal) in Wayne, MI and Republic (Marshall, MI).   

Oil/Water Recovery Tracking: 

Note: Some of the values in the tables below have been audited and reconciled by Enbridge and 

may not correlate with previously reported values. 

Table 9 –Oil/Water Collected by Location 10/09 0700  Table 10 - Oil Water Separation 10/10 

Location 
Cumulative  

(gallons) 

 

Enbridge Facility in Griffith, IN  

(gallons) 

Division A 5,542,843 Oil 758,756 

Division B 4,643,565 Other Material 1,400,050 

Division C 1,120,050 TOTAL 2,158,806 

Division D 119,850 

 

Division E 50,030 

Decon 359,280 

Other Locations* 264,583 

TOTAL 12,100,201 

* Includes Frac, DECON, and Wildlife Center. 
Table 11 – Oil/Water Remaining On-Site (Gallons) 

Oil/Water Collected 12,100,201 

Oil/Water Shipped Off-site 10,936,714 

OIL/WATER REMAINING ON-SITE 1,163,487 
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Table 12 – Liquid Shipped Off-site 

Oil/Water leaving Site Destination 
Quantity Shipped 

Cumulative† 10/09 10/08 

Haz Water Dynecol, Detroit, MI 2,508,448 0 16,500 

Oil/Water 
Enbridge Facility, 

Griffith, IN 
2,158,806 0 0 

Treated Non Haz Water 
Liquid Industrial Waste 

Services, Holland, MI 
370,200 0 0 

Treated Non Haz Water Plummer, Kentwood, MI 3,795,535 10,000 70,000 

Haz Water Safety Kleen a 825 0 0 

Treated Non Haz Water * Dynecol, Detroit, MI 134,200 0 0 

Treated Non Haz Water * Battle Creek POTW 1,968,700 0 0 

 Totals 10,936,714 10,000 86,500 

* Treated Non Haz Water no longer sent to this location.   

† Cumulative quantities may not reconcile with previous reports (due to auditing). 

a.   New Age lab water and methanol mix generated by mobile laboratory. 

2.2 Planning Section 

Data Management Unit 

 Map Tracker and SCRIBE database are now both functioning properly and have been 

updated. 

2.3 Safety Reports 

 No major incidents or safety concerns were reported during this operational period. 

 Red flag fire alert is in effect for the response area. 

2.4 Liaison Officer 

 Engaged in ongoing coordination with cooperating and assisting agencies, the UC, Enbridge, 

and the PIO. 

2.5 Public Information Officer 

 Public inquires received during this operational period are outlined in Table 13. 
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Table 13 – Public Inquiries 

Location/Media 
Inquiries Received 

10/09 10/08 

Battle Creek Community Center 1 4 

Marshall Community Center 3 6 

Oil Spill Public Information Hotline 3 15 

Enbridge Response Website (www.response.enbridgeUS.com) 1 0 

Total Public Inquiries 8 25 

2.6 Finance Section 

 The current NPFC issued ceiling is $21.6 Million. Approximately, 92.5% of the ceiling has 

been spent through October 09, 2010, with the latest burn rate of $92,022 per day. These cost 

summaries reflect only EPA-funded expenditures for the incident. A summary of these 

expenses is presented in Table 14. 

Table 14 - Financial Summary (10/9) 

ERRS Contractors   Est. Expended 
Est Burn Rate 

(Latest Daily) 

EQM (EPS50802) 
T057 $1,250,065 $0  

T060 204,905 0  

LATA (EPS50804) 
 

1,451,396 0 

ER LLC (EPS50905) 
 

723,669 0 

Total ERRS Contractors $3,630,035 $0 

Lockheed Martin (EPW09031) -TAGA 

Support 
$150,000 0 

T&T Bisso (EPA:HS800008) 1,255,000 0 

START Contractor   
  

WESTON (EPS50604) 6,838,213 49,989 

   Response Contractor Sub-Totals $11,873,248 $49,989 

EPA Funded Costs:   
  

  Total EPA Costs 
 

3,980,703 25,500 

Pollution Removal Funding 

Agreements:   

   Total Other Agencies $1,375,069  $3,840  

Sub-Totals 
 

$17,229,020 $79,329 

  Indirect Cost (16.00%) 2,756,643 12,693 

Total Est. Oil Spill Cost $19,985,663 $92,022 

Oil Spill Ceiling authorized by USCG $21,600,000 
 

Oil Spill Ceiling Available Balance $1,614,337 
 

 
Est. Percentage Spent 92.5% 
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2.7 Response Actions to Date 

 Response Actions to date may be found in Situation Reports #1 through #63. 

3 Participating Entities 

3.1 Unified Command 

U.S. EPA 

MDNRE 

Michigan State Police Emergency 

Management Division 

City of Battle Creek 

Calhoun County Public Health Department 

Calhoun County Emergency Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party)

3.2 Cooperating and Assisting Agencies  

ATSDR 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Fredonia Township 

Kalamazoo County Office of Emergency 

Management  

Marshall Area Firefighters Ambulance 

Authority 

Marshall Police Department

Marshall Township Government and Fire  

Department 

Michigan Department of Agriculture 

MDCH 

NOAA 

Oakland County HAZMAT/RRTN 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFW 

3.3 Congressional Presence  

State Representative Jase Bolger 

State Representative Kate Segal 

State Representative Ken Kurtz 

State Representative Phil Browne 

State Representative Phyllis Browne 

State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 

State Senator Mike Nofs 

U.S. Congressman Mark Schauer 

U.S. Senator Carl Levin 

U.S. Senator Debbie Stabenow 
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4 Personnel On Site 

 Staffing numbers for the various entities and agencies active in the response are presented in 

Table 15. 

Table 15 - Personnel On-Site 

10/10 10/9

EPA 25 25

START 34 37

Calhoun County Public Health 1 1

Calhoun County (CC) Sheriff 5 5

City of Battle Creek 3 3

Kalamazoo Sheriff 2 2

MDNRE 15 15

Michigan State Police (MSP) 1 1

NOAA - National Weather 1 1

USFWS 1 1

Enbridge ICP 56 61

Enbridge ICP Contractor 262 294

Enbridge 8 8

Enbridge Contractors 610 658

Total 1,024 1,112

Number Reported
Agency/Entity

 

5   Source of Additional Information 

5.1 Additional Information 

For additional information, please refer to http://www.epa.gov/enbridgespill. For sampling 

analysis data, please see http://response.enbridge.com/response/main.aspx?id=13168. 

  

http://www.epa.gov/enbridgespill
http://response.enbridge.com/response/main.aspx?id=13168

